Message

From: Pelton, Jason M (DEC) [jason.pelton@dec.ny.gov]

Sent: 7/14/2017 6:04:41 PM

To: Thantu, Lorenzo [Thantu.Lorenzo@epa.gov]

cC: Stein, Carol [Stein.Carol@epa.gov]; Badalamenti, Salvatore [Badalamenti.Salvatore@epa.gov]; Scharf, Steven (DEC)
[steven.scharf@dec.ny.gov]; Donald Hesler [donald.hesler@dec.ny.gov]

Subject: RE: Question on 'Human Exposures Currently Under Control' for Navy-Northrop Grumman Bethpage

Lorenzo:

Sorry for the delay on this response.

| placed the PCB/Metals/VOCs cleanup at the BPCP on earlier groundwater coordination meeting agendas,
but later learned that these topics are not necessarily covered during the groundwater coordination
meetings. This explains why these {opics were not discussed.

Based on my familiarity with the site, PCB contamination in soil is being addressed at three areas of the
site. These are summarized below. | have cc’'d Steve Scharf on this email since he may be able to provide
additional clarification.

1) PCBs/Metals Soil Contamination, Operable Unit 3 (Former Grumman Settling Ponds) — This area is
being addressed by Northrop Grumman. Northrop Grumman has been having discussions with the
EPA to understand TSCA requirements related to possibly changing the remedy from excavation and
off-site disposal to a remedy involving soil washing. Should Northrop Grumman decide to pursue the
soil washing remedy, then an OU3 ROD amendment would be needed. Northrop Grumman is
expecting to initiate a pre-design soil sampling program this fall to provide additional delineation of PCB
in soil. This part of the project will likely push past the March 31, 2013 deadline.

2} PCBs Residential Yard Cleanup Operable Unit 3 (OU3) - This was completed by Northrop Grumman
and all potential exposures to human health have been addressed.

3} QU1 Site 1, Plant 3 — This area is being addressed by the U.S. Navy. Due to an increase in the overall
volume of PCB contamination based on investigation efforts, the Navy is re-evaluating remedial options
as part of an FS. Navy will be preparing a ROD amendment later in 2017/early 2018 due to a
significant change in the volume and distribution of PCBs in the scil. This part of the project will likely
push past the March 31, 2018 deadline.

Thanks and call or email with any questions.

Jason

From: Thantu, Lorenzo [mailto:Thantu.Lorenzo@epa.gov]

Sent: Monday, July 10, 2017 2:59 PM

To: Pelton, Jason M (DEC) <jason.pelton@dec.ny.gov>

Cc: Stein, Carol <Stein.Carol@epa.gov>; Badalamenti, Salvatore <Badalamenti.Salvatore@epa.gov>

Subject: FW: Question on 'Human Exposures Currently Under Control’ for Navy-Northrop Grumman Bethpage
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Am emailing to you this time on a different NWIRP-NG issue... We're tracking RCRA commitments/targets for NWIRP-
NG, specifically a commitment for March 31, 2018 date for Human Exposures Currently Under Control (CA725). | was
made aware by my predescessor, Carol Stein, that there was an issue with PCBs in soils which had delayed achieving this
commitment. Can you pls lee me know whether or not this is still an issue and/or when NYSDEC anticipates that this will
be resolved. | am not that familiar with the details of the issue. | just know based on EPA/NYSEDC email communication
over the last few months that I've been on this project that Navy’s discussion of PCB removal at Site 1, Plant 3 and NG's
discussion of PCB/Metals/VOC Cleanup at BPCP were on the agenda for last-held NWIRP-NG Groundwater Quarterly
Coordination meeting on 3-1-17 but no discussion of either took place in the meeting, and a recommendation is now
being made to remove both topics from future quarterly coordination meeting agendas.

Thanks again, Jason.
Lorenzo

Lorenzo Thantu, Remedial Project Manager
Emergency and Remedial Response Division

U.S. Environmental Protection Agency - Region 1
290 Broadway - 20th Floor

New York, NY 10007

Tel: (212) 637-4240

Fax: (212) 637-3966

Email: thantulorenzo@ena sov
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